

Daily Report

DATE: June 24th, 2025

PROJECT: Building 8 Demolition

WEATHER CONDITIONS: +95° Sunny and Humid

REPORT #: 1

SUMMARY: Demolition crew started onsite at 7:00AM. Site walk was completed with onsite foreman/equipment operator, Paul, to verify disconnected services and building vacancy confirmed. Crew started on the exterior East side of the building near the middle and utilized a dust suppression fog cannon to mitigate dust during demolition. Pedestrian traffic along main walkway is clear of debris and construction equipment (all maintained inside site fence). No issues to report.

PROGRESS %:

- Building Structure: 45%
- Debris Removal: 15%
- Foundation: 0%

PHOTOS:

See next page



